

CT-4004
FY 1964 SPARES PROGRESS REPORT
FOR THE MONTH OF MARCH 1965

I. Work Accomplished - March

A. Original Spares Order

All items have been completed with the exception of one gyro and one accelerometer. There are also some discrepancies in the inertial component spare parts deliveries, which must be negotiated.

B. Navigation Panel Modification Kits - completed.

C. Stepper Motors - completed.

D. H-330 Coupler Retrofit Kits - completed.

E. Add-On FY 1964 Spares

As of 31 March, all but three items had been completed. The remaining items are expected to be completed in April.

F. Additional AGE

All items have been completed except the SC & DM Ground Processing Equipment which is scheduled for delivery on 20 April.

II. Work Scheduled - April

It is anticipated that the FY 1964 Spares order will be satisfied in April.

III. Overtime

<u>Fiscal Period</u>	<u>No. of Weeks</u>	<u>Hrs. Requested</u>	<u>Hrs. Expended</u>
1 March - 28 March	4	50	18
29 March - 25 April	4	0	

Overtime was used to perform final system tests on the preflight test carts and